



Fire Department

988 County Road 10
 Millbrook, Ontario
 L0A 1G0

Tel: 705-932-2765
Fax: 705-932-3458
 www.cavanmonaghan.net


Information Notice

Please add the following information to the CAD dispatch notes for the following address/location:

Lane Closures Highway 115 Boundary Road to Hwy 7
 June 24, 2024 - August 27, 2024

<input checked="" type="checkbox"/>	Road Restriction(s)/ Closure(s)	Lane closures expected from June 24-August 27 from Boundary rd. to Hwy 7 (see attached map and schedule of works subject to change)
<input type="checkbox"/>	Outbreak Alert	
<input type="checkbox"/>	Bridge Restriction(s)	
<input type="checkbox"/>	Flooding	
<input type="checkbox"/>	Lock Box Installed	
<input type="checkbox"/>	Updated Contact Information	
<input type="checkbox"/>	Other	

Approved by: _____ Date: June 17, 2024


 Bill Balfour, Fire Chief


TOWNSHIP OF
CAVAN MONAGHAN

Have it all. Right here.

Fire Department

988 County Road 10
Millbrook, Ontario
LOA 1G0

Tel: 705-932-2765
Fax: 705-932-3458
www.cavanmonaghan.net





Fire Department

988 County Road 10
Millbrook, Ontario
L0A 1G0

Tel: 705-932-2765
Fax: 705-932-3458
www.cavanmonaghan.net

Construction (Work 2024)		40.00		24-Jun-24	20-Aug-24
CON-05	Construction Working Days 2024	40.00	Not Started	24-Jun-24	20-Aug-24
CON-10	Mobilization	5.00	Not Started	24-Jun-24*	28-Jun-24
CON-15	Resealing Of Joints And Cracks - Hwy 115 SB from Hwy 7A to CR28/7	8.00	Not Started	02-Jul-24	11-Jul-24
CON-20	Resealing Of Joints And Cracks - Hwy 115 SB from CR32 to Boundary Rd	5.00	Not Started	12-Jul-24	18-Jul-24
CON-40	Resealing Of Joints And Cracks - Hwy 115 NB from Tapley to Larmer	7.00	Not Started	19-Jul-24	29-Jul-24
CON-50	High Early Strength Concrete Repair (Full Depth)	10.00	Not Started	15-Jul-24	26-Jul-24
CON-60	Resealing Of Joints And Cracks - Hwy 115 NB from Larmer to Hwy 7A	11.00	Not Started	30-Jul-24	14-Aug-24
CON-70	Line painting	1.00	Not Started	14-Aug-24	14-Aug-24
Close-out		4.00		15-Aug-24	20-Aug-24
DEM-10	Demobilization and Project Close-out	4.00	Not Started	15-Aug-24	20-Aug-24